
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:44 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 425 Date: 05-Mar-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 639

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track porgress of FWS mechanical pipe installation at Hinge A, EB bridge. Process RFI 3591R00. Misc
MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS presented the updated version of the performance testing plan on 3-4-2014. Ari Konyalian, DJV,
noted that some of their comments have not been addressed. Specifically, there are no provisions for
recording the process and reactivation air flow. Further, the temperature and relative humidity of the
reactivation air are also not recorded.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 7.00 0.00 0.00 7.00

Diary: Dispute

Mechanical Piping

Steve Jensen performed welding QC on the connection of the 4" CA and 2 1/2" DW lines between the SAS
and the Skyway along the IB barrier of the EB bridge at Hinge AE, installed per the direction given in RFI
3451.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 425 Date: 05-Mar-2014 Wednesday

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson spent the shift the completing the installation the offset
connections for the 2.5" DW and 4" CA between the Skyway and SAS piping per the direction given in the
response to RFI 3451.

The crew used three crew trucks, a tow behind port-a-potty, a 2.4 HP generator (FWS G-6), and a 200volt
welder (FWS 27).

The 2.5 hours of mobilization and demobilization for today is captured under CCO 187 and not CCO 354.

001 0-MSI-EFA.187
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